
BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
OF THE STATE OF CALIFORNIA 

 
 
 

IN THE MATTER OF:  
  
APPLICATION FOR CERTIFICATION FOR THE  

AVENAL ENERGY PROJECT DOCKET NO. 08-AFC-1 
__________________________________  
  

 
COMMITTEE SCHEDULING ORDER 

 
 

On, April 16, 2008, the Energy Commission accepted the Application for Certification 

(AFC) of the Avenal Power Center, LLC (Avenal Power) for the Avenal Energy project 

under the twelve-month review process established by Public Resources Code section 

25540.6.  The Energy Commission assigned a Committee of two Commissioners to 

conduct proceedings on the AFC.  The Committee held a public informational hearing in 

the City of Avenal on May 20, 2008, to discuss the review process and to identify issues 

that could affect the schedule.   

 

We have adopted the attached Committee Schedule based on discussion at the 

informational hearing.  The schedule contains a list of events that must occur in order to 

complete the certification process within twelve months.  This is an initial schedule, which 

only includes the period up to the Prehearing Conference.  The balance of the schedule 

will be determined at the Prehearing Conference.   

 

Several deadlines are contingent upon reviews to be conducted by federal, state, and 

local agencies.  The Applicant, Avenal Power Center, LLC, must provide sufficient 

review time for the responsible agencies to meet the deadlines specified in the 

schedule. 

 

Technical issues regarding air quality and transmission system engineering are pending.  

The parties indicated that resolution of these issues would be addressed during the data 



exchange process and in public meetings with the San Joaquin Valley Air Pollution Control 

District, and completion of the Cal-ISO System Impact Study.   

 

Given the complexities involved in resolving some of these issues, the parties are on 

notice that we may modify the schedule at any time upon either our own motion or that of 

a party.  [Cal. Code Regs., tit. 20, § 1709(c).]   

 

The schedule requires periodic status reports to determine whether case development is 

progressing satisfactorily, and to bring potential schedule delays or other relevant matters 

to our attention.  The burden is on the Applicant to produce the necessary data according 

to schedule.  If there are delays, we will adopt a performance approach resulting in a 

commensurate slip of the schedule.   

 

Dated: May 27, 2008, at Sacramento, California. 

 
 
 
 
____Original signed by_______________   
JEFFREY D. BYRON     
Commissioner and Presiding Member   
Avenal AFC Committee     
 
 
 
 
 
_____ Original signed by _____________ 
ARTHUR H. ROSENFELD 
Commissioner and Associate Member 
Avenal AFC Committee 
 
 
 
 
 



COMMITTEE SCHEDULE 
FOR  

AVENAL ENERGY  
 
 

 
DATE EVENT 

April 16, 2008 AFC data adequate 
May 23, 2008 Staff files data requests – Set 1 

June 23, 2008* Applicant files responses to Staff data 
requests 

June 25, 2008 Data Response and Issues Workshop 
June 30, 2008 Parties file Status Report #1 
July 2, 2008  Data response workshop 

August 14, 2008 

Local, State and Federal Agency draft 
determinations, including air district’s 
Preliminary Determination of Compliance 
(PDOC) filed 

August 30, 2008 Parties file Status Report #2 
September 15, 2008 Staff files Preliminary Staff Analysis (PSA) 
October 6, 2008 Staff conducts PSA workshop 

October 13, 2008 Local, State and Federal Agency final 
determinations filed  

October 30, 2008 Parties file Status Report #3 
November 12, 2008 Staff files Final Staff Assessment (FSA) 
Tbd Prehearing Conference 
Tbd Evidentiary Hearings 

Tbd Presiding Member’s Proposed Decision 
Issued for 30-day Comment Period 

Tbd PMPD Committee Conference 
Tbd Commission Adoption Hearing 

 
 

*  Or due 30 days after receiving data requests 
 
 

Tbd = to be determined 
 
 


